

Action Plan

Week	Monday 9PM (LP)	Tuesday 1PM (LP)	Thursday 1PM (MB)	Friday 10PM (MB)	Progress (N/*/Y)
26/02/18	Begin proposal template for unit 13 and create all posts on WordPress	Continue with proposal template and begin to gather together ideas for research.	Add to bibliography for possible research resources (Online articles/Films/etc.)	Create action plan for unit 13.	
5/03/18	Proposal and action plan complete	Research	Research	Research	
12/03/18	Research and planning	HorrorFest	HorrorFest	Research and planning	
19/03/18	Research and planning	Research and planning	Research and planning	Research and planning	
26/03/18	Research and planning	Research and planning	Research and planning	Research and planning	
2/04/18	Research and planning	Research and planning	Research and planning	Research and planning (Ready to shoot)	
9/04/18	Easter Holidays	Easter Holidays	Easter Holidays	Easter Holidays	
16/04/18	Easter Holidays	Easter Holidays	Easter Holidays	Easter Holidays	
23/04/18	Production	Production	Production	Production	
30/04/18	Bank Holiday	Production/Post	Production/Post	Production/Post	
7/05/18	Production/Post	Production/Post	Production/Post	Production/Post	
14/05/18	Post	Post (Edit complete)	Learning Development Day	Post (Edit complete)	
21/05/18	Screening	Screening	Evaluation	Evaluation	
28/05/18	Half term	Half term	Half term	Half term	
4/06/18	Evaluation	Evaluation	Evaluation	Evaluation	